

Communication

Date	12-07-2026
Team ID	XXXXXX
Project Name	Automated Credit Card Approval Prediction using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Project Team	Discuss daily tasks, progress, and pending work.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Guide	Review project progress, model accuracy, and upcoming milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Development Team	Resolve coding errors, preprocessing issues, and Flask application bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide & Team	Receive feedback on project implementation and documentation.
5	Final Demo Rehearsal	Once	Google Meet / Offline	Entire Team	Practice project presentation and validate application workflow.
6	Documentation Review	Before Submission	Google Docs / MS Word	Team Members	Verify report quality, diagrams, screenshots, and project documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty selecting the most accurate Machine Learning model for prediction.	Compared multiple algorithms (Logistic Regression, Decision Tree, Random Forest, XGBoost) and selected the best-performing model based on evaluation metrics.
2	Integration issues between the trained ML model and the Flask web application.	Standardized preprocessing steps, saved the trained model using Pickle/Joblib, and thoroughly tested the prediction pipeline.

3	Coordinating documentation, coding, and presentation tasks among team members.	Conducted regular meetings, assigned responsibilities clearly, tracked progress, and completed the project before the deadline.
---	--	---